
Full MDS AI updated Nov 29 
 
AI5 – Exceptions when testing RFT thread (may 23 mail), mike will follow up, we think 
this is a general problem not a MDS one – mike to enter Bugzilla bug,  
 ACTIVE (8/12) – mike to enter bug by end of week if it’s still in 4.0.1; 8/24 mike 
talked to ravi, ravi in process of verifying, waiting on ravi, 9/26 – mike to poke ravi Mike 
says (Nov 28) - This is in never-never land.  I guess we need to figure out the priority on 
this and make a focused effort with Ravi to resolve it, if it even still exists. 
 
AI10 – jen to figure out how to move forward on SC paper 
 ACTIVE (8/10) – Ioan running additional experiments; 10/31 – sent mail 
detailing next steps for MDS2 tests on TG, netloggerizing MDS4, iona’s WAN 
experiments; Mail from Ioan nov 19 saying he’s moving on this again; nov 29 jms sent 
mail to find status 
 
AI11- Performance experiments- neill – waiting til 4.0.1 
 Set up a long term test with 100 entries 
 What about doing something with the NMI testbed 

ACTIVE: 9/26 – up and running just over 30 days with 100 entries, each query 
~200K; DONE (?) 
 
AI13 – put in an enhancement request to make query count an RP for 4.0.2 (ver?) 
 HOLD Nov 29 – Mike working on this, related to AI12, (8/25) MIKE to talk to 
jarek at VG and come up with the right way to have the hooks; on hold pending TG and 
such, really in Jarek court, wake up when mike is back Mike says Nov 29: Still asleep. If 
we get a target date on a 4.0.2 release maybe we should wake this up.  Its non-trivial and 
we need Jarek’s buy-in, so we may have to wait for 4.2 for this. 
 
AI22 – jen to do her own documentation bugs 
 ACTIVE (8.10) – 10/10 did all except the software solutions page 
 
AI24- mike to ask mai/gurang about Montage/SCEC gridftp info needs 
 ACTIVE– JMS sent mail to Sridhar on 10/10; jms sent mail 11/1 
 
AI25 – MDS and Pegasus/VDS -  
 ACTIVE- JMS to follow up on attribute list (9/16).  Mike and Laura are also 
working with Pegasus people to address performance issues they encountered when 
testing with the index server. 
 
AI28 – info provider for clumon, joshi to do XML file 
 ACTIVE-11/29- resent mail to Mike S and joshi to determine how to get this 
running on SDSC, likely will need Lee’s involvement 
 
AI29 - Laura talking with portals  
 ACTIVE –(8/10)  people have been on holiday, to continue this week (8/24),  
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AI30 – PBS info provider extensions – NEILL (also torque) 
 ACTIVE: PBS info provider extensions.  Should be able to check into CVS 

shortly (8/10), working with JP on max number issue, 8/24 – done except for gatekeeper 
ports, going to ask stu; 9/26 – nearly complete, still don’t have dynamic gram version yet; 
Nov – gram port and URL to be determined statically 
 
AI31- Ganglia info provider extensions – Neill 
 ACTIVE – working on it (8.10); 8/24 Neill to contact JP about getting TG 
specific data from non-clumon system, 9/29 working on it 
 
AI33 – what science gateway to work with – JMS 
 ACTIVE – mail sent 8/10 to CeC and Liming to determine what’s going on; 8/24 
JMS to follow up with ian and carl in September (sent mail aug 25); 9/16 Ian says he sent 
mail to Nika, JMS to follow, 9/29 JMS to follow up with Nika and Nick K., talk to john 
McG at SC? 10/10 – mail sent to nika (FOAM runs); 10/10 sent mail to nick suggesting 
meeting 10/19; 10/10 sent mail to john mcg seeing if he’s interested as well; 11/29 – sent 
mail to mcgee to follow up on how to do this 
 
AI34 – TG Overview doc to OSG  
 ACTIVE – 8.10 – JMS to follow up with Stu to make sure Ian’s edited version 
(plus corrected WebMDS link) gets given to OSG; 8/25 JMS to put online for MDS 
pages, perf inside pages; Document given to TG, JMS to follow up with CeC on software 
information (9/16) Still need to do 9/26 10/10- mail sent to CeC, lee and ian with SW 
info and meeting suggestion for oct 19-21; Oct meeting decided that first step was to 
advertise softenv info into MDS4, lee was to writ e campaign; Nov 29 – pinged lee to 
find out status 
 
AI35 - MDS4 on windows- viva Globus discussion topic 
            mike’s going to do this as an unsupported tool 
            mike is going to writeup documentation for doing this from CVS  still will be 
unsupported, to be in 4.0.1 docs 

ACTIVE – mike to do this week (8/24)  
Also add note to bug 3312 
Nov 28 – Mike says -  replied to the discussion lists with the procedure for this, so 

its on the record (in the archive) and we haven’t left people hanging.  What remains at 
this point I think is to just move that text to the website docs. 
 
AI37-  Mei and trigger 
notes from last time 
"can we write this up as an example and advertise? 
What about their info providers? 
            Mike will follow up to see what these look like 
What about the work she needs done? 
1)                  no argument can be supplied to the trigger action script so you need 
multiple action scripts to do similar things 
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a.       this may be seen as an interface change, but could be backwards compatible to no 
arguments easily  jen will make this argument to the board 
b.      could be a trigger patch won’t be in 4.0.1 
c.       mike to follow up on this 
2)                  when action script is executed we pass entire datablob , need more 
flexibility in what gets passed to action script 
3)                  neither of these are hard to do, but both are technically “interface changes”  
but if backwards compatible" 
 ACTIVE (8/10) – mike to get ½ page writeup to JMS, 9/26 – still not done 
Mike: Yes, this is still not done.  To do a good trigger usage example is actually more 
than ½ page and will require a focused effort to do something nice.  Sorry its taken so 
long, but the trigger service hasn’t been a priority.  Also, as far as the work that needs to 
be done, if that is what the ½ page referred to, then ok I can revisit this again soon and 
come up with something. 
 
AI40 – laura looking for hourly student to do XSLT work 
 ACTIVE – laura (8/11), still working on this 9/26 
 
AI43 – work with OGSA dai to get service to automatically register to the container and 
publish 3 basic pieces of data (service name, version, start time) 
 ACTIVE – neill to follow up with ogsa-dai group for initial patch, then continue 
with information work; first part is done (JMS to ask ogsa-dai guys), 9/26 – nneill 
working with Ally and first half is happy, service meta data still not done 
 
AI44 – Neill to look at patch from discuss guy (8/22 mail) 
 ACTIVE – 9/26 – he was adding PBS features, trying to include stuff 
 
AI47 - TG mail discussion including Inca integration (mail 8/17, subject "Re: GT4 Info 
services prototype plans") 

ACTIVE - jms to followup on, mats might be looking at this 
 
AI48 -  inca info provider campaign to write 
 ACTIVE – jms (8/24) 
 
AI49 -  archiver campaign to write 
 ACTIVE – jms (8/24) 
 
AI50 -  scec gridftp infor provider campaign to write 
 ACTIVE – jms (8/24), contact Sridar (proj manager of scec) for details on info 
needed – related to AI24 
 
AI51 -  nagios info provider campaign to write 
 DONE – currently staffed by Eric Blau 
 
AI52 -  Pegasus/VDS info provider campaign to write 
 ACTIVE – JMS – 11/1 need to follow up from meeting 
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AI54 -  C Client side interfaces to index server campaign to write 
 ACTIVE – jms (8/24) 
 
AI55 – add perf inside page to CVS so other people can edit 
 ACTIVE – jms (9/9) 
 
AI56 – laura to work with OSG to get MDS4 deployed 
 ACTIVE – laura (9/9), 9/26 – plans to be in there next release, LAURA to follow 
up on which providers they need; JMS follow up on VDT having MDS2 in it for OSG  
 
AI57 – performance benchmarking campaign with heart guys and Gropp 
 ACTIVE – JMS to write (9/16) 
 
AI61 – TG Demo for 9/25-  Ncsa clumon in whatever state it is, Pbs at ncsa, Pbs at sdsc, 
All reporting to an index somewhere and a WebMDS setup for that index 
 ACTIVE – NEILL, MIKE, LAURA (9/9) 
 Now planned for 10/10 
 DONE 
  
 
AI62 – GLUE schema xml mapping  
 ACTIVE – 9/9, JMS to get diff file for 1.2 from 1.1 from Sergio, NEILLto do 
mapping 
 
AI63 - GLUE schema 2.0 refactoring work 
 ACTIVE – NEILL to follow 
 
AI64 – SC Handout – front general MDS, back half TG metasched, half trigger/edg 
 DONE 
 
AI65- SC MDS on GridFTP disk to track GridFTP deployments 
 ACTIVE – JMS to talk to Allcock 9/16, JMS to talk Allcock about this, scec has 
little info providers to see if gridftp servers are up, could advertise out what kind of 
backend a server is running so front end server could see what was there (laura’s 
suggestion) – cc core 3; Neill working with Bill and Buzz, JMS sent mail 11/1 to sanity 
check.  Laura:  this turned out to be a really nice demo, I think, with Bill, Buzz, and Mike 
actually using MDS to monitor their servers and find problems and to get information 
which was used programmatically, not just looked at by people.  Plus it was a nice test of 
interop between the index server and the C hosting environment.  I think we can mark 
this DONE, but we might want to write something up about it. 
 
AI19 – JMS to ask ian for pointers to users who might want per-user jobdata aggregation 
 ACTIVE – woken up 9/16 – JMS to contact Nick K about this, OSG is another 
possibility, ask LAURA 
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AI66 – Nick might be able to use Metascheduling info for circulation model application 
HOLD – JMS to send mail (9/16); JMS sent mail 10/10; Nick isn’t doing resource 

selection at this time, he’ll contact us when he is 
 
AI67 – Globus Consortium wants to fund some work – JMS to follow up on 
DONE 
 
AI68 – jen to talk to ian about funding 
 –DONE – we’re to get staffing as our grants can pay for it (pre 11/1) 
 
AI69 – laura to write campaign for Globus consortium work 
 ACTIVE - LAURA 
 
AI70 – peter lane’s campaign – JMS to followup with him, maybe meeting oct 19-21 
 DONE 
 
AI71 – neill to writeup what had to happen to make TG work  

DONE 
 
 AI 72 – neill to start work on a “patch” of the MDS stuff for TG  
ACTIVE (10/10) Mike nov 28: Actually this pretty much fell into my lap.  I have a test 
package deployment location as I have mentioned in previous mails.  Mats using it to 
patch his daily build on viz so it is getting some build testing. 
We need to get the documentation done for the patch, and also should be testing it on 
TeraGrid.  The patch contains the new usefulrp stuff and bugfixes to usefulrp, modified 
gram-scheduler providers for fork and pbs, and new webmds code that supports the new 
TG extensions and other stuff that Laura knows about ☺ 
 
AI73 – MDS papers on globus paper website – JMS 11/1 
 
AI74 – Get info providers as a separate campaign (bug 2767) – JMS 11/1 
 
 
 
 
 
 
 
________________________________________________________________________ 
 
HOLD LIST 
 
 
AI53 -  OSG LDAP -> XMP mapping for information campaign to write 
 HOLD – jms (8/24) – til after Aug 30 meeting and discussion with laura; 9/26 – 
how do we weigh this with the OSG schema changes? 
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AI58 – information providers for OSG for MonaLisa and BDII 
 HOLD – laura (9/9) 
 
AI4- - GT4 resource info into a classad so it can be used in a matchmaker scheme, might 
be useful to OSG? 
 HOLD til jan 2006 – woken 9/16, talk to LAURA, a lot of work and no man 
power, follow up in new year (noted (10/10)) 
 
AI23 -  figure out usage stats work and write campaign 
 HOLD- maybe mike, probably 1 week of work to do implementation; JMS has 
suggested mike write campaign instead, should be discussed, 9;26 on hold 
 
 
AI45 – run some performance experiments with security turned on (4.0.1 and jarek’s new 
code version) 
 HOLD – waiting until current perf experiments done (9/9) 
 
 
SAI-1 – remove registrant EPR as a command line argument to the scripts 
 This should be by standard in 

Make clear in documentation this is a untrusted value;  
Laura- test to make sure this will work 
If it does, JMS will contact board for 4.0.2 This is an interface change, so it needs to run 
by the board 
Mike - RLS currently depends on this; UCLA ATS – this WILL happen for 4.0.2 (not 
next week) 
Mike/Laura – doc change for 4.0.2 
 Guide for writing secure scripts for executor aggregator source 

Release notes for 4.0.2 - “potential security concern”, will deprecate and change 
for 4.0.2 

If it doesn’t work – contact security folks for plan B in august 
HOLD. Need more info about next release schedule to prioritize this. 1 

week of dev time. MIKE (8/12) 
 
SAI-1b – the example scripts need to be fixed to reflect this as well 
 testing is dependant on this-  

HOLD- MIKE (8/12) 
 
SAI-2 – make sure anything we’re about to run is not world writable (came up in context 
of useful RP) – mike 

HOLD – MIKE (8/12) 
 
SAI - 3 – trigger service – comment out all dictionary entries (also with exec source) 
jim said this was most important 
tests are dependent on this,  
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mike : 4.0.1 – comment out and add documentation about how to get tests to run 
jms – put in bug and contact lisa 
mike : 4.0.2 - fix tests 
HOLD – MIKE - The entries have been commented out for 4.0.1 but the test 
documentation hasn't been updated.  Its not a critical failure in the test anyway.  We do 
need better testing documentation and work on the unit tests in general.  1 week of dev 
time (8/12) 
 
SAI-5 -  Make gridmap authorization the default for trigger service 

4.0.2 – this is default for trigger 
 this is adding a line to the config file, but will it affect actual users right now 
 HOLD- mike (a few days to develop/implement) (8/12) 
  
SAI-6 – make gridmap authrorization for execution source 

4.0.larger than 2 
 HOLD- mike (a few days to develop/implement) (8/12) 
 
SAI-7 – trigger default minimum match time should be set to something sensible – von  

also suggests a floor for the entire service for the polling interval 
mike – 4.0.2 

 HOLD – part of current trigger work (3 days) MIKE (8/12) 11/28 - This isn’t 
being worked on at the moment.  It could be spun up if we want, but it needs to be 
prioritized with other current work. 
 
SAI-8 – my proxy for use between index service and WebMDS; pending – when you 
want to do delegation 

LAURA - This is really too long-term to be considered an "action item", I 
think.  This would be part of an effort to do 
authentication/authorization/delegation in index servers and push that 
feature all the way through WebMDS, and it really doesn't make sense 
without the other parts.  We should probably talk about whether or not we 
want to do all of this for 4.2 (on the one hand, it would be a nice feature, 
but on the other hand, I don't know of anyone in the real world who's 
expressed an interest in it).  I suspect that the reason this is on the list is 
that the suggestion to use MyProxy as the mechanism for this part of the 
effort came up in that security meeting. 

HOLD (8/23) 

 
AI15 – neill to get hard numbers on how many things can register to an index for a 
couple different heap sizes, post 4.0.1, can be put in paper 

HOLD: Neill has created a patch to ws-mds that adds a program to measure 
this performance, not yet added to CVS, but have run it in the past on ISI machines.  Will 
re-visit after gathering performance data. (8/10) 
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AI20 – neill to do first cut of MDS2 to MDS4 
 HOLD: Not started yet.  To be done after AI18 (8.10) 
 
AI21 – also need transition document for MDS3 to MDS4 – WHO? (not neill) 
 HOLD – no one wants to do this (8/12), not a priority this week 
 
AI1 – jen to follow up with Olle on MDS2 issues and nordugrid- waiting on OLLE 
 HOLD (8/10) - Repinged 8/6, 8/22, 8/24 – work on hold on their side, will notify 
when it continues 
 
 
DONE LIST 
 
AI2 – mike to add comment and bump priority of bug 2723 for 4.2 – DONE (pre aug) 
 
AI3 – mike to work with jarek and verify tomcat for 4.0.1 – DONE (pre aug) 
 
AI16 - JMS to talk to gigi about a campaign for clover coverage and other resources 
using the MDS4 budget, might include building better/new tests as well 
 DONE (pre 8/05) 
 
SAI-4 – check over examples  
laura- including ping test especially (maybe remove altogether) 4.0.1 
laura to enter bug 
jms to tell lisa 
 DONE - Bug 3548. 
 
 
AI27 -  Charles doing deploy 
 DONE – charles posted directions for binaries to mds-internal on 8/11 
 
AI12 – query count in logfile so we can track number of queries - mike thinks he can do 
this 4.0.1 with log updates, off by default – missed 4.0.1, waiting in the wings 
 ACTIVE (8/12) – mike working on it, may be complete by 8/19 
NOT GOING TO HAPPEN – we don’t have hooks 
 
AI14 – neill to run a long running test with 20-100 enties after 4.0.1 is out 
 DUPLICATE?  See AI11 (8/10) 
 
AI19 – what about a campaign for TG folks to do GridFTP data? 
 NOT GOING TO HAPPEN 
 
AI18  - neill will html-ize a combo of mike’s mail and laura’s mail and see how that 
works for instructions for infor providers 
 ACTIVE – neill to work with chris to get this onto web (8.10) 



DONE – on website!  (8/24) 
http://globus.org/toolkit/docs/4.0/info/index/WS_MDS_Index_HOWTO_Execution_Agg
regator.html  
 
 
AI38 – everyone to get TG accounts 
 ACTIVE- (8/10) neill only has UC account, laura re-requested SDSC account, 
Mike to look at what he has  
** DUPLICATE 
 
 
AI7 - OSG meeting july 20-21, Stu will be there 
 ACTIVE (8/10) - JMS pinged stu about any info from this 8/10 
DONE – laura needs to be at aug 30th meeting 
 
 
AI 32- Torque info provider – Neill 
 DUPLICATE: Trying to roll into PBS info provider extensions (8.10); 8/24- just 
about done, same as 30 
 
AI36- neill working with Ioan on perf tests again 
 DUPLICATE of A10 – ioan running tests (8/10)  
 
 
AI39 – star day sept 9 
 DONE – jms to send out agenda (8/11 sent mail announcing) 
 
 
AI41 – jen to figure out staffing issues for 2005-2006 developer money at ANL 
 DONE (9/16) – mail sent to ian, gigi, lee on 8/10 
 
AI8 - Ian’s OSG meeting in august, Mike thinks he can do this, spend a week in conn 
then go to VG – Laura going to go 
 DONE – Aug 30 laura will give us status report (8/10) 
 
 
AI26 – everyone has an account on TG 
 DONE – still being sorted; MIKE going to check SDSC today, Laura still doesn’t 
have SDSC account (8/25 – laura has account), DONE 
 
AI42- Need to document and collate schemas (bug 3607) 
  DONE – assigned to cristina, laura will talk to her (8.24), DONE 
 
AI46 – Neill to set up prototype index server of new pbs data at sdsc for laura to access 
remotely 
 DONE 
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AI59 – need clarification on TG attributes with JP 
 ACTIVE – JMS to meet with JP (9/9); meeting happened 9/15, jms to send notes 
out; DONE 
 
AI60 – problems with mds.globus.org 
 ACTIVE – LAURA/MIKE to look at 9/9 DONE 
 
 
AI62 - Mike also needs to do branch overlay stuff to have a deployable thing- talk to 
charles first 
 MIKE (9/9) DONE – not needed anymore 
 
 
AI6 – JMS need to talk to ian about the feasibility of OSG work while TG going on here 
– passed to ian to talk to nika about TG appl, Carl to talk to guarang 
 woken up 9/16 – Ian to contact Nika, JMS to follow to evaluate if they need to 
select resources, DUPLICATE 
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